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Project Weekly Report
PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco

DATE: December 9, 2017 to December 15, 2017

Sitework:  
 Continued cut/fill operations on 

detention pond on the south side of 
ballfield 3

 Continued embankment for new 
pickle ball/basketball courts and 
playground area

 Continued embankment on 
ballfields focusing on fields 3 & 4 
(south fields).  Started additional 
lifts on ballfields 1 & 2

 Continued excavation of trash area 3
 Hauled in material for riprap in area 

2 and staged materials.  Finished 
riprap from STA 19+00 to 22+00

Other:
 Cascade CABI & HSO on site this 

week for abatement. 
 RACS area 6 abated and cleared by 

CABI
 Pinyon CABI on site 12/12
 More friable ACM found and RACS 

area 7 set up and contained.
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Upcoming work:
 Continue center ball field 

embankment
 Continue Riprap and riverbank 

operations in area 2
 Continue trash haul in area 3
 Continue working on detention 

ponds
 Complete abatement of RACS area 7
 Continue embankment for 

concessions building and ball courts
 Prepare site for holiday break.  No 

work scheduled – 12/22 to 1/1


